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• Project organization 

 

• ECSS Documentation Tree 

 

• ITASAT Documentation Tree 
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Project Organization 

ITASAT Project

Program Segment

1000000

System & Management

1010000

System Engineering

1020000

Product Assurance

Space Segment

1110000

Satellite Bus

1120000

Payload

1130000

Satellite AIT

 

Ground Segment

1200000

TT&C

1300000

DCS

1001000

Project Manag.

1002000

Plan.  and Contr.

1003000

Cost and Schedule

1004000

Config. Manag.

1005000

Doc. Manag.

1006000

Risk Manag.

1011000

Bus Architecture

1012000

Payload Archit.

1013000

Satellite AIT

1015000

Ground Seg. Archit.

1015000

Sys.: V&V Archit.

Ana Ambrósio

1016000

Mis. Anal. & Des.

1017000

Mission Operations

1021000

PA Management

1022000

Quality Assurence

1023000

Soft. Qual. Assur.

1024000

Part,Mat&Proc.Man

1025000

Safety

1111000

SMS

Alfredo R. Faria

1112000

TCS

Ezio C. Garcia

1113000

EPS

Geraldo J. Adabo

1114000

TMTC

Osamu Saotome

1115000

ACDH

1121000

Digital DCS

Manoel Carvalho

1122000

MEMS

Marcelo Tosin

1123000

TC Exp.

Ezio G. / Valeri V.

1131000

EGSE

1132000

MGSE

1133000

AIT

Geilson

1210000

Sat. Cont. Center

1212000

Alcântara Station

1220000

GS V&V

1230000

Satellite Operations

Wilson Yamaguti

1240000

ITASAT-1 Simulator

Ana M. Ambrósio

1310000

DCMC–Cach. Paul.

1320000

DCMC – CRN

Manoel Carvalho

1330000

Cuiabá  Station

1340000

Alcântara Station

1350000

Natal Station

Manoel Carvalho

1360000

S-Band Stat. (SJC)

Wilson Yamaguti

1100000 – Satellite

1211000

Cuiabá Station

Launcher 

Segment

1400000

Launcher

1030000

System V&V

1124000

FoX - ISL

Fabian Pacholke

1116000

HS

Geraldo J. Adabo

1115100

OBC-HW

Osamu Saotome

1115200

OBC-SW

Emília Villani

1115300

ACS

1031000

1032000

1034000

1035000

1040000

Academic

1041000

1042000

1044000

1045000
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ECSS – System Doc 
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Documentation Tree 

Doc Code  Title 0/A B C D 

SYSTEM & MANAGEMENT          

  ITASAT Mission Requirements (Mission 

Requirement Document and User Requirement 

Document)  

 

System Definition (Mission Description 

Document, which includes the mission 

analysis) issue  update     

  Management Plan (incl. WBS, Prod. Tree, 

Work Packages, Document Tree in Phase A) draft issue update update 

  ITASAT Verification and Validation Plan draft issue maint. maint. 

  Satellite to TT&C Ground Interface Definition draft issue    

  Satellite to DCS Ground Interface Definition draft issue    

  Satellite to Launch Vehicle Interface Definition   draft issue 

Risk Analysis Plan draft issue 
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Documentation Tree 

Doc Code  Title 0/A B C D 

PRODUCT ASSURANCE         

  Product Assurance Plan draft issue maint.   

  Configuration Management Plan draft issue maint. 

  Documentation Management Plan draft issue maint. 

  Critical Items List   draft update update 

  Test, Parts/Material/Processes, Waiver Boards 

Minutes of Meeting      occur. occur.  
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Documentation Tree 

Doc Code  Title 0/A B C D 

SATELLITE          

  Design and Construction Specification draft issue   

  Environmental Specification   draft issue   

  EMC/EMI Requirements Specification   draft issue   

  ITASAT Satellite Specification   draft issue   

  ITASAT EGSE Specification   draft  issue   

ITASAT EGSE Development Plan draft issue 

  ITASAT MGSE Specification   draft issue   

ITASAT EGSE Development Plan draft issue 

  ITASAT Satellite Definition and Justification 

File   draft issue   

  ITASAT Satellite User Manual   draft issue 

  ITASAT Risk Analysis Report       draft issue maint. 

ITASAT¨Thermal Analysis Report draft issue 
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Documentation Tree 

Doc Code  Title 0/A B C D 

SATELLITE  (cont)         

ITASAT Structural Analysis Report draft issue 

ITASAT Power Analysis Report draft issue 

ITASAT Power Budget draft issue 

ITASAT Mass Budget draft issue 

ITASAT Link Budget draft issue 

ITASAT TM/TC Budget (including TM List 

and TC List draft issue 
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Documentation Tree 

Doc Code  Title 0/A B C D 

AIT         

  

Satellite Assembly, Integration and Test (AIT) 

Plan   draft issue   

  Satellite level AIT Procedures/Reports     draft issue 
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Documentation Tree 

Doc Code  Title 0/A B C D 

SATELLITE SUBSYSTEMS & 

EQUIPMENT         

  Subsystem Technical Specification   draft issue   

  Subsystem Interface Control Document   draft issue   

  Subsystem Interface Requirements Document, 

as needed   draft issue   

  Subsystem Definition and Justification File   draft issue   

  Subsystem Development and Verification Plan    draft issue   

  Risk Analysis and associated reports, as needed   draft issue maint. 

  GSE Requirements   draft issue 

  Verification Matrix     draft issue 

  Test procedures and Reports (Electrical, 

Environmental, EMC)     draft issue 

  EIDP (See below)       issue 
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Documentation Tree 

Doc Code  Title 0/A B C D 

TT&C GROUND SEGMENT         

  TT&C Ground segment requirements 

specifications    draft issue maint. 

  Flight operation plan     draft final 

Ground Segment Definition and Justification 

File draft issue 
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Documentation Tree 

Doc Code  Title 0/A B C D 

DATA COLLECTION GROUND 

SEGMENT 

Data collection ground segment requirement 

specification draft issue 

Data collection ground segment Definition and 

Justification File draft issue 
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